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1. Introduction

1.1 Background

Site Number: C55H Contract Number: EP­S4­16­02

D.O. Number: 0008 Action Memo Date: 7/1/2016

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/30/2016 Start Date: 10/3/2016

Demob Date: 5/11/2017 Completion Date: 5/10/2017

CERCLIS ID: MND985685429 RCRIS ID:

ERNS No.: State Notification: MND985685429

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description

The Solberg Drum Site was a former tank scrapping business and "home­brewed" tar operation .  There were approximately 370
deteriorating drums, former USTs, and numerous smaller containers stored outside containing hazardous wastes, including tank
bottom sludge, waste oil, and other flammable liquids. 

1.1.2.1 Location

The Solberg­Haegele property is located at 2004 Daisy Circle, Clearwater, Stearns County, Minnesota, 55320. The 6.4 acre
property is part of a subdivision of residential homes and borders six other parcels.  The Clearwater River is located approximately
160 feet southeast of the Site.

1.1.2.2 Description of Threat
EPA has documented a release of hazardous substances, pollutants, or contaminants at the Site.  Many of the containers on the
Site are in poor condition and leaking.  Some of the drums at the North end of the Site were leaking a black, viscous fluid.  Similar
fluid was observed to be leaking from a number of containers and steel tanks.  In addition, there was a tank that was cut in half on
a trailer bed in the center of the Site that was filled with tar. The majority of the drums are not fit for shipment.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A removal assessment was conducted on July 22, 2015. EPA documented abandoned drums, tanks and containers with ignitable,
organic and inorganic hazardous waste at the Site. The drums were in a deteriorated condition and leaking.  There are also areas
of tar­like material spilled or discharged on the ground and a burn pile. Hazardous materials and pollutants and contaminants
include; lead, thallium, antimony, manganese, arsenic, PCE, benzo(a)anthracene, benzo(a)pyrene, dibenzo(a,h)anthracene,
benzene, and ignitable wastes. 

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date
October 3, 2016 ­ October 14,2016

The EPA mobilized contractors to evaluate and remove the abandoned wastes,  The following actions occurred during this
reporting period:

­ 370 drums of waste material, many in crumbling and leaking condition, were unstacked or overpacked and staged for sampling.

­ hundreds of pails of unknown tar­like material were staged for sampling.

­ operations for sampling were switched to level B, supplied airlines, and approximately 20 drums were opened and sampled by
the end of the week.

­Continuous air monitoring is being conducted with assistance from the U.S. Coast Guard, Atlantic Strike Team  and START to
ensure worker safety and community/neighbor protection. Significant vapors from volatile materials are being found at the drums. 
No air emissions have made it off of the site.

October 15, 2016 to May 10, 2017

 During this final operational period, EPA actions included but were not limited to the following work activities:

EPA contractors completed staging and opening drums on the site in Level B PPE.  This was followed by sample
collection for hazard categorization and analytical sampling for waste stream characterization.

USCG AST members, and EPA START contractor conducted air monitoring for volatile and flammable contaminants and
toxic particulates to ensure worker safety and perimeter monitoring to ensure neighborhood protection.

Contractors unstacked and staged over 400 pails and orphan containers on the site. Each container was opened, evaluated
and sampled for waste profiling.

 Hazardous liquids were pumped off of drums, bulked, and sent for fuel re­blending.

Solidified hazardous sludge wastes were removed from 131 non­shippable deteriorating drums.  This material was loaded
into lined dumpsters for thermal treatment.

Contractors emptied and cleaned half­cut tanks of tar wastes throughout the site.

There were also several areas on site where tar­like material had been dumped or buried and was resurfacing. EPA and its
contractor conducted soil pit investigations and soil scraping cleanup and removed contaminated soils from the site.

Overpacked 103 deteriorating drums of hazardous solids and shipped to a hazardous waste facility for incineration.

Purged, cut, and cleaned flammable sludge from steel storage tanks that were located on cement pads and on top of the
ground on the site.

Transported and disposed of all remaining identified hazardous substances, pollutants, and contaminants to a CERCLA
approved disposal facility in accordance with U.S. EPA’s Off­Site Rule.

Cut­up steel tanks and half­tanks and shipped cleaned steel for recycling.

Informed local officials (Fire Department, Sheriff’s Office, City of Clearwater, and Lynden Township) on status of removal
actions.

Conducted post cleanup soil sampling at areas of former drum or pail storage and submitted the results to the MPCA for
state remedial program evaluation.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA enforcement team is deciding on final actions for this site.

2.1.4 Progress Metrics

Waste Name Waste Code/Type Waste Volume Waste
Tracking
Number

Treatment
or
Recycled

Disposal

Hazardous Solids D008, D018 30 Cy, 11.53 tons O15968217 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Hazardous Solids D008, D018 30 Cy, 12.92 tons O15968216 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

RCRA empties N/A 5.76 T 429690 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

RCRA empties N/A 12.46 T 430807 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Flammable Liquids D001, D008, D018 (4) 275­gal totes O17026539 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Flammable Liquids D001, D008, D018 (2) 275­gal totes O17026538 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Hazardous Solids D008, D018 53 Dr­ Overpack (21 tons) O15886185 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Hazardous Solids D008, D018 50 Dr­ Overpack (19.8 tons) O15886183 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Solidified HW Sludge D008, D018 1 dumpster, 22.6 tons O15968213 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 26.83 tons O15968214 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 27.38 tons O15968215 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Non Haz solids Contaminated Soils 1 DT, 13.05 tons SD012 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 145.39 tons SD001­SD006 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 124.30 tons SD007­SD011 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums, 12.15 tons 439209 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar (100's) 5­gal Pails 29889 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 23 Drums, 8.53 tons 439646 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 26 Drums, 15.06 tons 439270 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29885 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29969 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 6 drums+(100's) Pails, 16.04 tons 439346 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Waste Materials 18.86 437038 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Scrap Metal N/A 21.5 Tons N/A Recycled Midway Iron
and Metal,
Inc. 648 NE
Lincoln Ave.
St. Cloud,
MN 56304

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0.5

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

1

Number of workers on site 5

Contaminant(s) of Concern Benzene, Lead, Flammable liquids,Tar

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

X Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 686 gallons
Unleaded Fuel Used 1689 gallons
Alternative/E­85 Fuel Used N/A gallons
Electricity from electric company 4,690 kWh

Electric Company Name and Account #
Stearns County Electric
Association,29643 Frontage Rd, St
Joseph, MN 56374

Acct. No. Confidential,PII

Electricity from sources other than the electric company N/A kWh
Solid waste recycled (Scrap metal) 21.5 Tons
Solid waste recycled (Plastic/Aluminum/Cardboard) 80 Lbs.
Water Used N/A gallons

2.2 Planning Section

2.2.1 Planned Response Activities

Post­Cleanup soil Sampling Results were submitted to the State of MN (MPCA) for remedial evaluation, if warranted..

2.2.2 Issues

None noted during this operational period.

Check if
planning
to use

Check if Not ­
Applicable

If neither box is checked
explain why SBMP will

not be used
Standard Best Management Practice (SBMP)

X
Installation of Electric Service, minimize use of gas­diesel
powered generators.

X To the extent possible, use Energy Star appliances. 

X Use programmable thermostats to minimize energy use.

X
To the extent feasible, use compact fluorescent lighting
(CFL) or LED lighting in all on­site equipment and properly
recycle CFLs or LEDs.

X
Prepare, store, and distribute documents electronically.
Utilize reusable electronic storage media or the Cloud

X Use biodegradable cleaning products.

X
Use paper with recycled content and use double­sided
printing option when document must be printed.

X
Use local staff (including subcontractors) when possible to
minimize resource consumption.

X
Utilize Environmentally Preferred Vendors/Green
Procurement

X Purchase equipment and materials locally when available.

X
Purchase materials in bulk quantities and packed in
reusable/recyclable containers to reduce packaging waste.

X
Purchase liquids in concentrated form to reduce shipping
volumes and frequencies.

X

Develop a construction waste management plan that
establishes a diversion goal, specifies processes for
identifying and segregating contaminated and
uncontaminated waste, state show/where waste will be
reused and/or recycled and safely managed and tracked. 

X

Survey on­site buildings and infrastructure to determine
material types and approximate quantities that could be
reused or recycled and evaluate opportunities for on­site or
local re­use and/or recycling.

X
Reuse monitoring wells throughout investigations,
remediation, and long­term monitoring.

X
Reuse dedicated materials when performing multiple rounds
of sampling of all matrices.

X

Revegetate excavated areas and/or areas disrupted by
equipment or vehicles as quickly as possible, using native
vegetation if possible. Restore as close as possible to
original conditions.

X

Include specific focus on green elements at meetings with
all parties including clients, stakeholders, regulatory
agencies, and consultants. Update project team if goals &
responsibilities change.

X
Integrate schedules to allow for resource sharing and fewer
days of field mobilization.

X
If possible, conduct work during appropriate seasons to
reduce weather delays and additional heating/cooling
demands.

X
Utilize teleconferences rather than face to face meetings
when feasible.

X
Maintain vehicles on a regular basis such as tune­ups and
proper tire inflation. Use green vehicle maintenance
products such as biodegradable lubricants. 

X
Construct and maintain engineering controls such as earth
dikes and swales to prevent upgradient surface flow into
excavated areas.

X
To the extent possible, plan for and segregate hazardous
waste and non­hazardous waste.

X
Consider local recycling program, requirements and
regulations, and incorporate them into Site activities
whenever possible.

X
Recycle all non­usable/spent equipment/materials following
completion of project.

2.3 Logistics Section

Site Demobilization efforts completed.  Temporary electrical service line capped and left in­place and land owners request.

2.4 Finance Section

2.4.1 Narrative

Environmental Restoration is the ERRS contractor.

Tetra Tech is the START contractor.

U.S. Coast Guard NSF is providing assistance through an IAG/Work Authorization.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $514,484.35 $35,515.65 6.46%

IAGs $30,000.00 $26,252.36 $3,747.64 12.49%

TAT/START $88,400.00 $88,000.00 $400.00 0.45%

Intramural Costs

Total Site Costs $668,400.00 $628,736.71 $39,663.29 5.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The
OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the
OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC Morrison is the Safety Officer, with assistance from USCG AST and START.  While ERRS contractors are working in the
Exclusion Zone, AST personnel are conducting air monitoring to ensure worker safety. The AST is screening each drum with an
UltraRae (Benzene) and MultiRae (VOC &CGI) to ensure personnel are not being exposed above the Threshold Limit Values (TLV)
as determined, and outlined in the Health & Safety Plan (HASP).  If elevated action levels are reached, AST personnel inform the
OSC. It is at this point that a work stop order is issued and PPE level adjustments are made appropriately.  To date the AST has
detected high levels of VOC’s and elevated readings of Benzene/PCE in the vicinity of the stacked drums. VOC’s however, have
not been detected on any of the perimeter air monitoring AreaRaes.

EPA Safety Office provided a Health and Safety Plan (HASP) review and conducted a site­safety audit on 10/07/2016.

2.5.2 Liaison Officer

OSC Morrison working with local officials.

2.5.3 Information Officer

OSC Morrison talked with neighboring residents before and during the removal.

A copy of the Administrative Record is available at Clearwater City Hall.

3. Participating Entities

3.1 Unified Command

Not Established for this removal action.

3.2 Cooperating Agencies

State of Minnesota, MPCA 

Clearwater Fire Department,

Stearns County Sheriff's Office,

City of Clearwater Administration and Lynden Township

4. Personnel On Site

EPA: 2 OSCs

ERRS: RM, Foreman/Equipment operator & 3 laborers.

U.S. Coast Guard NSF: 2

START: 1

5. Definition of Terms

AST, Atlantic Strike Team

CERCLA, Comprehensive Environmental Response, Compensation and Liability Act of 1990

 EPA, Environmental Protection Agency

ERRS, Emergency and Rapid Response Services

IAG, Interagency Agreement

MPCA, Minnesota Pollution Control Agency

NSF, National Strike Force

PCE, Tetrachloroethylene (perchloroethylene)

RM, Response Manager

START, Superfund Technical Assessment and Response Team

6. Additional sources of information

6.1 Internet location of additional information/report

WWW.EPAOSC.org/SolbergDrumSite

6.2 Reporting Schedule

Final Report

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: C55H Contract Number: EP­S4­16­02

D.O. Number: 0008 Action Memo Date: 7/1/2016

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/30/2016 Start Date: 10/3/2016

Demob Date: 5/11/2017 Completion Date: 5/10/2017

CERCLIS ID: MND985685429 RCRIS ID:

ERNS No.: State Notification: MND985685429

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description

The Solberg Drum Site was a former tank scrapping business and "home­brewed" tar operation .  There were approximately 370
deteriorating drums, former USTs, and numerous smaller containers stored outside containing hazardous wastes, including tank
bottom sludge, waste oil, and other flammable liquids. 

1.1.2.1 Location

The Solberg­Haegele property is located at 2004 Daisy Circle, Clearwater, Stearns County, Minnesota, 55320. The 6.4 acre
property is part of a subdivision of residential homes and borders six other parcels.  The Clearwater River is located approximately
160 feet southeast of the Site.

1.1.2.2 Description of Threat
EPA has documented a release of hazardous substances, pollutants, or contaminants at the Site.  Many of the containers on the
Site are in poor condition and leaking.  Some of the drums at the North end of the Site were leaking a black, viscous fluid.  Similar
fluid was observed to be leaking from a number of containers and steel tanks.  In addition, there was a tank that was cut in half on
a trailer bed in the center of the Site that was filled with tar. The majority of the drums are not fit for shipment.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A removal assessment was conducted on July 22, 2015. EPA documented abandoned drums, tanks and containers with ignitable,
organic and inorganic hazardous waste at the Site. The drums were in a deteriorated condition and leaking.  There are also areas
of tar­like material spilled or discharged on the ground and a burn pile. Hazardous materials and pollutants and contaminants
include; lead, thallium, antimony, manganese, arsenic, PCE, benzo(a)anthracene, benzo(a)pyrene, dibenzo(a,h)anthracene,
benzene, and ignitable wastes. 

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date
October 3, 2016 ­ October 14,2016

The EPA mobilized contractors to evaluate and remove the abandoned wastes,  The following actions occurred during this
reporting period:

­ 370 drums of waste material, many in crumbling and leaking condition, were unstacked or overpacked and staged for sampling.

­ hundreds of pails of unknown tar­like material were staged for sampling.

­ operations for sampling were switched to level B, supplied airlines, and approximately 20 drums were opened and sampled by
the end of the week.

­Continuous air monitoring is being conducted with assistance from the U.S. Coast Guard, Atlantic Strike Team  and START to
ensure worker safety and community/neighbor protection. Significant vapors from volatile materials are being found at the drums. 
No air emissions have made it off of the site.

October 15, 2016 to May 10, 2017

 During this final operational period, EPA actions included but were not limited to the following work activities:

EPA contractors completed staging and opening drums on the site in Level B PPE.  This was followed by sample
collection for hazard categorization and analytical sampling for waste stream characterization.

USCG AST members, and EPA START contractor conducted air monitoring for volatile and flammable contaminants and
toxic particulates to ensure worker safety and perimeter monitoring to ensure neighborhood protection.

Contractors unstacked and staged over 400 pails and orphan containers on the site. Each container was opened, evaluated
and sampled for waste profiling.

 Hazardous liquids were pumped off of drums, bulked, and sent for fuel re­blending.

Solidified hazardous sludge wastes were removed from 131 non­shippable deteriorating drums.  This material was loaded
into lined dumpsters for thermal treatment.

Contractors emptied and cleaned half­cut tanks of tar wastes throughout the site.

There were also several areas on site where tar­like material had been dumped or buried and was resurfacing. EPA and its
contractor conducted soil pit investigations and soil scraping cleanup and removed contaminated soils from the site.

Overpacked 103 deteriorating drums of hazardous solids and shipped to a hazardous waste facility for incineration.

Purged, cut, and cleaned flammable sludge from steel storage tanks that were located on cement pads and on top of the
ground on the site.

Transported and disposed of all remaining identified hazardous substances, pollutants, and contaminants to a CERCLA
approved disposal facility in accordance with U.S. EPA’s Off­Site Rule.

Cut­up steel tanks and half­tanks and shipped cleaned steel for recycling.

Informed local officials (Fire Department, Sheriff’s Office, City of Clearwater, and Lynden Township) on status of removal
actions.

Conducted post cleanup soil sampling at areas of former drum or pail storage and submitted the results to the MPCA for
state remedial program evaluation.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA enforcement team is deciding on final actions for this site.

2.1.4 Progress Metrics

Waste Name Waste Code/Type Waste Volume Waste
Tracking
Number

Treatment
or
Recycled

Disposal

Hazardous Solids D008, D018 30 Cy, 11.53 tons O15968217 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Hazardous Solids D008, D018 30 Cy, 12.92 tons O15968216 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

RCRA empties N/A 5.76 T 429690 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

RCRA empties N/A 12.46 T 430807 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Flammable Liquids D001, D008, D018 (4) 275­gal totes O17026539 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Flammable Liquids D001, D008, D018 (2) 275­gal totes O17026538 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Hazardous Solids D008, D018 53 Dr­ Overpack (21 tons) O15886185 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Hazardous Solids D008, D018 50 Dr­ Overpack (19.8 tons) O15886183 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Solidified HW Sludge D008, D018 1 dumpster, 22.6 tons O15968213 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 26.83 tons O15968214 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 27.38 tons O15968215 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Non Haz solids Contaminated Soils 1 DT, 13.05 tons SD012 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 145.39 tons SD001­SD006 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 124.30 tons SD007­SD011 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums, 12.15 tons 439209 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar (100's) 5­gal Pails 29889 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 23 Drums, 8.53 tons 439646 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 26 Drums, 15.06 tons 439270 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29885 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29969 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 6 drums+(100's) Pails, 16.04 tons 439346 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Waste Materials 18.86 437038 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Scrap Metal N/A 21.5 Tons N/A Recycled Midway Iron
and Metal,
Inc. 648 NE
Lincoln Ave.
St. Cloud,
MN 56304

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0.5

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

1

Number of workers on site 5

Contaminant(s) of Concern Benzene, Lead, Flammable liquids,Tar

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

X Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 686 gallons
Unleaded Fuel Used 1689 gallons
Alternative/E­85 Fuel Used N/A gallons
Electricity from electric company 4,690 kWh

Electric Company Name and Account #
Stearns County Electric
Association,29643 Frontage Rd, St
Joseph, MN 56374

Acct. No. Confidential,PII

Electricity from sources other than the electric company N/A kWh
Solid waste recycled (Scrap metal) 21.5 Tons
Solid waste recycled (Plastic/Aluminum/Cardboard) 80 Lbs.
Water Used N/A gallons

2.2 Planning Section

2.2.1 Planned Response Activities

Post­Cleanup soil Sampling Results were submitted to the State of MN (MPCA) for remedial evaluation, if warranted..

2.2.2 Issues

None noted during this operational period.

Check if
planning
to use

Check if Not ­
Applicable

If neither box is checked
explain why SBMP will

not be used
Standard Best Management Practice (SBMP)

X
Installation of Electric Service, minimize use of gas­diesel
powered generators.

X To the extent possible, use Energy Star appliances. 

X Use programmable thermostats to minimize energy use.

X
To the extent feasible, use compact fluorescent lighting
(CFL) or LED lighting in all on­site equipment and properly
recycle CFLs or LEDs.

X
Prepare, store, and distribute documents electronically.
Utilize reusable electronic storage media or the Cloud

X Use biodegradable cleaning products.

X
Use paper with recycled content and use double­sided
printing option when document must be printed.

X
Use local staff (including subcontractors) when possible to
minimize resource consumption.

X
Utilize Environmentally Preferred Vendors/Green
Procurement

X Purchase equipment and materials locally when available.

X
Purchase materials in bulk quantities and packed in
reusable/recyclable containers to reduce packaging waste.

X
Purchase liquids in concentrated form to reduce shipping
volumes and frequencies.

X

Develop a construction waste management plan that
establishes a diversion goal, specifies processes for
identifying and segregating contaminated and
uncontaminated waste, state show/where waste will be
reused and/or recycled and safely managed and tracked. 

X

Survey on­site buildings and infrastructure to determine
material types and approximate quantities that could be
reused or recycled and evaluate opportunities for on­site or
local re­use and/or recycling.

X
Reuse monitoring wells throughout investigations,
remediation, and long­term monitoring.

X
Reuse dedicated materials when performing multiple rounds
of sampling of all matrices.

X

Revegetate excavated areas and/or areas disrupted by
equipment or vehicles as quickly as possible, using native
vegetation if possible. Restore as close as possible to
original conditions.

X

Include specific focus on green elements at meetings with
all parties including clients, stakeholders, regulatory
agencies, and consultants. Update project team if goals &
responsibilities change.

X
Integrate schedules to allow for resource sharing and fewer
days of field mobilization.

X
If possible, conduct work during appropriate seasons to
reduce weather delays and additional heating/cooling
demands.

X
Utilize teleconferences rather than face to face meetings
when feasible.

X
Maintain vehicles on a regular basis such as tune­ups and
proper tire inflation. Use green vehicle maintenance
products such as biodegradable lubricants. 

X
Construct and maintain engineering controls such as earth
dikes and swales to prevent upgradient surface flow into
excavated areas.

X
To the extent possible, plan for and segregate hazardous
waste and non­hazardous waste.

X
Consider local recycling program, requirements and
regulations, and incorporate them into Site activities
whenever possible.

X
Recycle all non­usable/spent equipment/materials following
completion of project.

2.3 Logistics Section

Site Demobilization efforts completed.  Temporary electrical service line capped and left in­place and land owners request.

2.4 Finance Section

2.4.1 Narrative

Environmental Restoration is the ERRS contractor.

Tetra Tech is the START contractor.

U.S. Coast Guard NSF is providing assistance through an IAG/Work Authorization.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $514,484.35 $35,515.65 6.46%

IAGs $30,000.00 $26,252.36 $3,747.64 12.49%

TAT/START $88,400.00 $88,000.00 $400.00 0.45%

Intramural Costs

Total Site Costs $668,400.00 $628,736.71 $39,663.29 5.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The
OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the
OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC Morrison is the Safety Officer, with assistance from USCG AST and START.  While ERRS contractors are working in the
Exclusion Zone, AST personnel are conducting air monitoring to ensure worker safety. The AST is screening each drum with an
UltraRae (Benzene) and MultiRae (VOC &CGI) to ensure personnel are not being exposed above the Threshold Limit Values (TLV)
as determined, and outlined in the Health & Safety Plan (HASP).  If elevated action levels are reached, AST personnel inform the
OSC. It is at this point that a work stop order is issued and PPE level adjustments are made appropriately.  To date the AST has
detected high levels of VOC’s and elevated readings of Benzene/PCE in the vicinity of the stacked drums. VOC’s however, have
not been detected on any of the perimeter air monitoring AreaRaes.

EPA Safety Office provided a Health and Safety Plan (HASP) review and conducted a site­safety audit on 10/07/2016.

2.5.2 Liaison Officer

OSC Morrison working with local officials.

2.5.3 Information Officer

OSC Morrison talked with neighboring residents before and during the removal.

A copy of the Administrative Record is available at Clearwater City Hall.

3. Participating Entities

3.1 Unified Command

Not Established for this removal action.

3.2 Cooperating Agencies

State of Minnesota, MPCA 

Clearwater Fire Department,

Stearns County Sheriff's Office,

City of Clearwater Administration and Lynden Township

4. Personnel On Site

EPA: 2 OSCs

ERRS: RM, Foreman/Equipment operator & 3 laborers.

U.S. Coast Guard NSF: 2

START: 1

5. Definition of Terms

AST, Atlantic Strike Team

CERCLA, Comprehensive Environmental Response, Compensation and Liability Act of 1990

 EPA, Environmental Protection Agency

ERRS, Emergency and Rapid Response Services

IAG, Interagency Agreement

MPCA, Minnesota Pollution Control Agency

NSF, National Strike Force

PCE, Tetrachloroethylene (perchloroethylene)

RM, Response Manager

START, Superfund Technical Assessment and Response Team

6. Additional sources of information

6.1 Internet location of additional information/report

WWW.EPAOSC.org/SolbergDrumSite

6.2 Reporting Schedule

Final Report

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Solberg Enterprises Haegele Drum Site ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final Situation Report
Solberg Enterprises Haegele Drum Site
C55H
Clearwater, MN 
Latitude: 45.3971600 Longitude: ­94.0715610 

To: Ryan Pridgeon, Clearwater Fire Dept
Mark Johnson, ATSDR
Dorene Fier­Tucker, MPCA
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Jim Augustyn, U.S. EPA
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason El­Zein, U.S. EPA
John Glover, U.S. EPA
Brian Schlieger, U.S. EPA
JoEllen M Arons LT, US Coast Guard

From: David Morrison, OSC 

Date: 1/15/2018 

Reporting Period: 10/15/2016 ­ 05/10/2017 

1. Introduction

1.1 Background

Site Number: C55H Contract Number: EP­S4­16­02

D.O. Number: 0008 Action Memo Date: 7/1/2016

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/30/2016 Start Date: 10/3/2016

Demob Date: 5/11/2017 Completion Date: 5/10/2017

CERCLIS ID: MND985685429 RCRIS ID:

ERNS No.: State Notification: MND985685429

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description

The Solberg Drum Site was a former tank scrapping business and "home­brewed" tar operation .  There were approximately 370
deteriorating drums, former USTs, and numerous smaller containers stored outside containing hazardous wastes, including tank
bottom sludge, waste oil, and other flammable liquids. 

1.1.2.1 Location

The Solberg­Haegele property is located at 2004 Daisy Circle, Clearwater, Stearns County, Minnesota, 55320. The 6.4 acre
property is part of a subdivision of residential homes and borders six other parcels.  The Clearwater River is located approximately
160 feet southeast of the Site.

1.1.2.2 Description of Threat
EPA has documented a release of hazardous substances, pollutants, or contaminants at the Site.  Many of the containers on the
Site are in poor condition and leaking.  Some of the drums at the North end of the Site were leaking a black, viscous fluid.  Similar
fluid was observed to be leaking from a number of containers and steel tanks.  In addition, there was a tank that was cut in half on
a trailer bed in the center of the Site that was filled with tar. The majority of the drums are not fit for shipment.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A removal assessment was conducted on July 22, 2015. EPA documented abandoned drums, tanks and containers with ignitable,
organic and inorganic hazardous waste at the Site. The drums were in a deteriorated condition and leaking.  There are also areas
of tar­like material spilled or discharged on the ground and a burn pile. Hazardous materials and pollutants and contaminants
include; lead, thallium, antimony, manganese, arsenic, PCE, benzo(a)anthracene, benzo(a)pyrene, dibenzo(a,h)anthracene,
benzene, and ignitable wastes. 

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date
October 3, 2016 ­ October 14,2016

The EPA mobilized contractors to evaluate and remove the abandoned wastes,  The following actions occurred during this
reporting period:

­ 370 drums of waste material, many in crumbling and leaking condition, were unstacked or overpacked and staged for sampling.

­ hundreds of pails of unknown tar­like material were staged for sampling.

­ operations for sampling were switched to level B, supplied airlines, and approximately 20 drums were opened and sampled by
the end of the week.

­Continuous air monitoring is being conducted with assistance from the U.S. Coast Guard, Atlantic Strike Team  and START to
ensure worker safety and community/neighbor protection. Significant vapors from volatile materials are being found at the drums. 
No air emissions have made it off of the site.

October 15, 2016 to May 10, 2017

 During this final operational period, EPA actions included but were not limited to the following work activities:

EPA contractors completed staging and opening drums on the site in Level B PPE.  This was followed by sample
collection for hazard categorization and analytical sampling for waste stream characterization.

USCG AST members, and EPA START contractor conducted air monitoring for volatile and flammable contaminants and
toxic particulates to ensure worker safety and perimeter monitoring to ensure neighborhood protection.

Contractors unstacked and staged over 400 pails and orphan containers on the site. Each container was opened, evaluated
and sampled for waste profiling.

 Hazardous liquids were pumped off of drums, bulked, and sent for fuel re­blending.

Solidified hazardous sludge wastes were removed from 131 non­shippable deteriorating drums.  This material was loaded
into lined dumpsters for thermal treatment.

Contractors emptied and cleaned half­cut tanks of tar wastes throughout the site.

There were also several areas on site where tar­like material had been dumped or buried and was resurfacing. EPA and its
contractor conducted soil pit investigations and soil scraping cleanup and removed contaminated soils from the site.

Overpacked 103 deteriorating drums of hazardous solids and shipped to a hazardous waste facility for incineration.

Purged, cut, and cleaned flammable sludge from steel storage tanks that were located on cement pads and on top of the
ground on the site.

Transported and disposed of all remaining identified hazardous substances, pollutants, and contaminants to a CERCLA
approved disposal facility in accordance with U.S. EPA’s Off­Site Rule.

Cut­up steel tanks and half­tanks and shipped cleaned steel for recycling.

Informed local officials (Fire Department, Sheriff’s Office, City of Clearwater, and Lynden Township) on status of removal
actions.

Conducted post cleanup soil sampling at areas of former drum or pail storage and submitted the results to the MPCA for
state remedial program evaluation.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA enforcement team is deciding on final actions for this site.

2.1.4 Progress Metrics

Waste Name Waste Code/Type Waste Volume Waste
Tracking
Number

Treatment
or
Recycled

Disposal

Hazardous Solids D008, D018 30 Cy, 11.53 tons O15968217 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Hazardous Solids D008, D018 30 Cy, 12.92 tons O15968216 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

RCRA empties N/A 5.76 T 429690 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

RCRA empties N/A 12.46 T 430807 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Flammable Liquids D001, D008, D018 (4) 275­gal totes O17026539 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Flammable Liquids D001, D008, D018 (2) 275­gal totes O17026538 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Hazardous Solids D008, D018 53 Dr­ Overpack (21 tons) O15886185 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Hazardous Solids D008, D018 50 Dr­ Overpack (19.8 tons) O15886183 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Solidified HW Sludge D008, D018 1 dumpster, 22.6 tons O15968213 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 26.83 tons O15968214 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 27.38 tons O15968215 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Non Haz solids Contaminated Soils 1 DT, 13.05 tons SD012 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 145.39 tons SD001­SD006 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 124.30 tons SD007­SD011 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums, 12.15 tons 439209 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar (100's) 5­gal Pails 29889 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 23 Drums, 8.53 tons 439646 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 26 Drums, 15.06 tons 439270 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29885 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29969 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 6 drums+(100's) Pails, 16.04 tons 439346 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Waste Materials 18.86 437038 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Scrap Metal N/A 21.5 Tons N/A Recycled Midway Iron
and Metal,
Inc. 648 NE
Lincoln Ave.
St. Cloud,
MN 56304

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0.5

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

1

Number of workers on site 5

Contaminant(s) of Concern Benzene, Lead, Flammable liquids,Tar

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

X Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 686 gallons
Unleaded Fuel Used 1689 gallons
Alternative/E­85 Fuel Used N/A gallons
Electricity from electric company 4,690 kWh

Electric Company Name and Account #
Stearns County Electric
Association,29643 Frontage Rd, St
Joseph, MN 56374

Acct. No. Confidential,PII

Electricity from sources other than the electric company N/A kWh
Solid waste recycled (Scrap metal) 21.5 Tons
Solid waste recycled (Plastic/Aluminum/Cardboard) 80 Lbs.
Water Used N/A gallons

2.2 Planning Section

2.2.1 Planned Response Activities

Post­Cleanup soil Sampling Results were submitted to the State of MN (MPCA) for remedial evaluation, if warranted..

2.2.2 Issues

None noted during this operational period.

Check if
planning
to use

Check if Not ­
Applicable

If neither box is checked
explain why SBMP will

not be used
Standard Best Management Practice (SBMP)

X
Installation of Electric Service, minimize use of gas­diesel
powered generators.

X To the extent possible, use Energy Star appliances. 

X Use programmable thermostats to minimize energy use.

X
To the extent feasible, use compact fluorescent lighting
(CFL) or LED lighting in all on­site equipment and properly
recycle CFLs or LEDs.

X
Prepare, store, and distribute documents electronically.
Utilize reusable electronic storage media or the Cloud

X Use biodegradable cleaning products.

X
Use paper with recycled content and use double­sided
printing option when document must be printed.

X
Use local staff (including subcontractors) when possible to
minimize resource consumption.

X
Utilize Environmentally Preferred Vendors/Green
Procurement

X Purchase equipment and materials locally when available.

X
Purchase materials in bulk quantities and packed in
reusable/recyclable containers to reduce packaging waste.

X
Purchase liquids in concentrated form to reduce shipping
volumes and frequencies.

X

Develop a construction waste management plan that
establishes a diversion goal, specifies processes for
identifying and segregating contaminated and
uncontaminated waste, state show/where waste will be
reused and/or recycled and safely managed and tracked. 

X

Survey on­site buildings and infrastructure to determine
material types and approximate quantities that could be
reused or recycled and evaluate opportunities for on­site or
local re­use and/or recycling.

X
Reuse monitoring wells throughout investigations,
remediation, and long­term monitoring.

X
Reuse dedicated materials when performing multiple rounds
of sampling of all matrices.

X

Revegetate excavated areas and/or areas disrupted by
equipment or vehicles as quickly as possible, using native
vegetation if possible. Restore as close as possible to
original conditions.

X

Include specific focus on green elements at meetings with
all parties including clients, stakeholders, regulatory
agencies, and consultants. Update project team if goals &
responsibilities change.

X
Integrate schedules to allow for resource sharing and fewer
days of field mobilization.

X
If possible, conduct work during appropriate seasons to
reduce weather delays and additional heating/cooling
demands.

X
Utilize teleconferences rather than face to face meetings
when feasible.

X
Maintain vehicles on a regular basis such as tune­ups and
proper tire inflation. Use green vehicle maintenance
products such as biodegradable lubricants. 

X
Construct and maintain engineering controls such as earth
dikes and swales to prevent upgradient surface flow into
excavated areas.

X
To the extent possible, plan for and segregate hazardous
waste and non­hazardous waste.

X
Consider local recycling program, requirements and
regulations, and incorporate them into Site activities
whenever possible.

X
Recycle all non­usable/spent equipment/materials following
completion of project.

2.3 Logistics Section

Site Demobilization efforts completed.  Temporary electrical service line capped and left in­place and land owners request.

2.4 Finance Section

2.4.1 Narrative

Environmental Restoration is the ERRS contractor.

Tetra Tech is the START contractor.

U.S. Coast Guard NSF is providing assistance through an IAG/Work Authorization.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $514,484.35 $35,515.65 6.46%

IAGs $30,000.00 $26,252.36 $3,747.64 12.49%

TAT/START $88,400.00 $88,000.00 $400.00 0.45%

Intramural Costs

Total Site Costs $668,400.00 $628,736.71 $39,663.29 5.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The
OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the
OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC Morrison is the Safety Officer, with assistance from USCG AST and START.  While ERRS contractors are working in the
Exclusion Zone, AST personnel are conducting air monitoring to ensure worker safety. The AST is screening each drum with an
UltraRae (Benzene) and MultiRae (VOC &CGI) to ensure personnel are not being exposed above the Threshold Limit Values (TLV)
as determined, and outlined in the Health & Safety Plan (HASP).  If elevated action levels are reached, AST personnel inform the
OSC. It is at this point that a work stop order is issued and PPE level adjustments are made appropriately.  To date the AST has
detected high levels of VOC’s and elevated readings of Benzene/PCE in the vicinity of the stacked drums. VOC’s however, have
not been detected on any of the perimeter air monitoring AreaRaes.

EPA Safety Office provided a Health and Safety Plan (HASP) review and conducted a site­safety audit on 10/07/2016.

2.5.2 Liaison Officer

OSC Morrison working with local officials.

2.5.3 Information Officer

OSC Morrison talked with neighboring residents before and during the removal.

A copy of the Administrative Record is available at Clearwater City Hall.

3. Participating Entities

3.1 Unified Command

Not Established for this removal action.

3.2 Cooperating Agencies

State of Minnesota, MPCA 

Clearwater Fire Department,

Stearns County Sheriff's Office,

City of Clearwater Administration and Lynden Township

4. Personnel On Site

EPA: 2 OSCs

ERRS: RM, Foreman/Equipment operator & 3 laborers.

U.S. Coast Guard NSF: 2

START: 1

5. Definition of Terms

AST, Atlantic Strike Team

CERCLA, Comprehensive Environmental Response, Compensation and Liability Act of 1990

 EPA, Environmental Protection Agency

ERRS, Emergency and Rapid Response Services

IAG, Interagency Agreement

MPCA, Minnesota Pollution Control Agency

NSF, National Strike Force

PCE, Tetrachloroethylene (perchloroethylene)

RM, Response Manager

START, Superfund Technical Assessment and Response Team

6. Additional sources of information

6.1 Internet location of additional information/report

WWW.EPAOSC.org/SolbergDrumSite

6.2 Reporting Schedule

Final Report

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Solberg Enterprises Haegele Drum Site ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final Situation Report
Solberg Enterprises Haegele Drum Site
C55H
Clearwater, MN 
Latitude: 45.3971600 Longitude: ­94.0715610 

To: Ryan Pridgeon, Clearwater Fire Dept
Mark Johnson, ATSDR
Dorene Fier­Tucker, MPCA
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Jim Augustyn, U.S. EPA
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason El­Zein, U.S. EPA
John Glover, U.S. EPA
Brian Schlieger, U.S. EPA
JoEllen M Arons LT, US Coast Guard

From: David Morrison, OSC 

Date: 1/15/2018 

Reporting Period: 10/15/2016 ­ 05/10/2017 

1. Introduction

1.1 Background

Site Number: C55H Contract Number: EP­S4­16­02

D.O. Number: 0008 Action Memo Date: 7/1/2016

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/30/2016 Start Date: 10/3/2016

Demob Date: 5/11/2017 Completion Date: 5/10/2017

CERCLIS ID: MND985685429 RCRIS ID:

ERNS No.: State Notification: MND985685429

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description

The Solberg Drum Site was a former tank scrapping business and "home­brewed" tar operation .  There were approximately 370
deteriorating drums, former USTs, and numerous smaller containers stored outside containing hazardous wastes, including tank
bottom sludge, waste oil, and other flammable liquids. 

1.1.2.1 Location

The Solberg­Haegele property is located at 2004 Daisy Circle, Clearwater, Stearns County, Minnesota, 55320. The 6.4 acre
property is part of a subdivision of residential homes and borders six other parcels.  The Clearwater River is located approximately
160 feet southeast of the Site.

1.1.2.2 Description of Threat
EPA has documented a release of hazardous substances, pollutants, or contaminants at the Site.  Many of the containers on the
Site are in poor condition and leaking.  Some of the drums at the North end of the Site were leaking a black, viscous fluid.  Similar
fluid was observed to be leaking from a number of containers and steel tanks.  In addition, there was a tank that was cut in half on
a trailer bed in the center of the Site that was filled with tar. The majority of the drums are not fit for shipment.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A removal assessment was conducted on July 22, 2015. EPA documented abandoned drums, tanks and containers with ignitable,
organic and inorganic hazardous waste at the Site. The drums were in a deteriorated condition and leaking.  There are also areas
of tar­like material spilled or discharged on the ground and a burn pile. Hazardous materials and pollutants and contaminants
include; lead, thallium, antimony, manganese, arsenic, PCE, benzo(a)anthracene, benzo(a)pyrene, dibenzo(a,h)anthracene,
benzene, and ignitable wastes. 

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date
October 3, 2016 ­ October 14,2016

The EPA mobilized contractors to evaluate and remove the abandoned wastes,  The following actions occurred during this
reporting period:

­ 370 drums of waste material, many in crumbling and leaking condition, were unstacked or overpacked and staged for sampling.

­ hundreds of pails of unknown tar­like material were staged for sampling.

­ operations for sampling were switched to level B, supplied airlines, and approximately 20 drums were opened and sampled by
the end of the week.

­Continuous air monitoring is being conducted with assistance from the U.S. Coast Guard, Atlantic Strike Team  and START to
ensure worker safety and community/neighbor protection. Significant vapors from volatile materials are being found at the drums. 
No air emissions have made it off of the site.

October 15, 2016 to May 10, 2017

 During this final operational period, EPA actions included but were not limited to the following work activities:

EPA contractors completed staging and opening drums on the site in Level B PPE.  This was followed by sample
collection for hazard categorization and analytical sampling for waste stream characterization.

USCG AST members, and EPA START contractor conducted air monitoring for volatile and flammable contaminants and
toxic particulates to ensure worker safety and perimeter monitoring to ensure neighborhood protection.

Contractors unstacked and staged over 400 pails and orphan containers on the site. Each container was opened, evaluated
and sampled for waste profiling.

 Hazardous liquids were pumped off of drums, bulked, and sent for fuel re­blending.

Solidified hazardous sludge wastes were removed from 131 non­shippable deteriorating drums.  This material was loaded
into lined dumpsters for thermal treatment.

Contractors emptied and cleaned half­cut tanks of tar wastes throughout the site.

There were also several areas on site where tar­like material had been dumped or buried and was resurfacing. EPA and its
contractor conducted soil pit investigations and soil scraping cleanup and removed contaminated soils from the site.

Overpacked 103 deteriorating drums of hazardous solids and shipped to a hazardous waste facility for incineration.

Purged, cut, and cleaned flammable sludge from steel storage tanks that were located on cement pads and on top of the
ground on the site.

Transported and disposed of all remaining identified hazardous substances, pollutants, and contaminants to a CERCLA
approved disposal facility in accordance with U.S. EPA’s Off­Site Rule.

Cut­up steel tanks and half­tanks and shipped cleaned steel for recycling.

Informed local officials (Fire Department, Sheriff’s Office, City of Clearwater, and Lynden Township) on status of removal
actions.

Conducted post cleanup soil sampling at areas of former drum or pail storage and submitted the results to the MPCA for
state remedial program evaluation.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA enforcement team is deciding on final actions for this site.

2.1.4 Progress Metrics

Waste Name Waste Code/Type Waste Volume Waste
Tracking
Number

Treatment
or
Recycled

Disposal

Hazardous Solids D008, D018 30 Cy, 11.53 tons O15968217 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Hazardous Solids D008, D018 30 Cy, 12.92 tons O15968216 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

RCRA empties N/A 5.76 T 429690 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

RCRA empties N/A 12.46 T 430807 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Flammable Liquids D001, D008, D018 (4) 275­gal totes O17026539 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Flammable Liquids D001, D008, D018 (2) 275­gal totes O17026538 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Hazardous Solids D008, D018 53 Dr­ Overpack (21 tons) O15886185 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Hazardous Solids D008, D018 50 Dr­ Overpack (19.8 tons) O15886183 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Solidified HW Sludge D008, D018 1 dumpster, 22.6 tons O15968213 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 26.83 tons O15968214 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 27.38 tons O15968215 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Non Haz solids Contaminated Soils 1 DT, 13.05 tons SD012 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 145.39 tons SD001­SD006 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 124.30 tons SD007­SD011 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums, 12.15 tons 439209 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar (100's) 5­gal Pails 29889 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 23 Drums, 8.53 tons 439646 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 26 Drums, 15.06 tons 439270 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29885 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29969 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 6 drums+(100's) Pails, 16.04 tons 439346 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Waste Materials 18.86 437038 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Scrap Metal N/A 21.5 Tons N/A Recycled Midway Iron
and Metal,
Inc. 648 NE
Lincoln Ave.
St. Cloud,
MN 56304

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0.5

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

1

Number of workers on site 5

Contaminant(s) of Concern Benzene, Lead, Flammable liquids,Tar

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

X Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 686 gallons
Unleaded Fuel Used 1689 gallons
Alternative/E­85 Fuel Used N/A gallons
Electricity from electric company 4,690 kWh

Electric Company Name and Account #
Stearns County Electric
Association,29643 Frontage Rd, St
Joseph, MN 56374

Acct. No. Confidential,PII

Electricity from sources other than the electric company N/A kWh
Solid waste recycled (Scrap metal) 21.5 Tons
Solid waste recycled (Plastic/Aluminum/Cardboard) 80 Lbs.
Water Used N/A gallons

2.2 Planning Section

2.2.1 Planned Response Activities

Post­Cleanup soil Sampling Results were submitted to the State of MN (MPCA) for remedial evaluation, if warranted..

2.2.2 Issues

None noted during this operational period.

Check if
planning
to use

Check if Not ­
Applicable

If neither box is checked
explain why SBMP will

not be used
Standard Best Management Practice (SBMP)

X
Installation of Electric Service, minimize use of gas­diesel
powered generators.

X To the extent possible, use Energy Star appliances. 

X Use programmable thermostats to minimize energy use.

X
To the extent feasible, use compact fluorescent lighting
(CFL) or LED lighting in all on­site equipment and properly
recycle CFLs or LEDs.

X
Prepare, store, and distribute documents electronically.
Utilize reusable electronic storage media or the Cloud

X Use biodegradable cleaning products.

X
Use paper with recycled content and use double­sided
printing option when document must be printed.

X
Use local staff (including subcontractors) when possible to
minimize resource consumption.

X
Utilize Environmentally Preferred Vendors/Green
Procurement

X Purchase equipment and materials locally when available.

X
Purchase materials in bulk quantities and packed in
reusable/recyclable containers to reduce packaging waste.

X
Purchase liquids in concentrated form to reduce shipping
volumes and frequencies.

X

Develop a construction waste management plan that
establishes a diversion goal, specifies processes for
identifying and segregating contaminated and
uncontaminated waste, state show/where waste will be
reused and/or recycled and safely managed and tracked. 

X

Survey on­site buildings and infrastructure to determine
material types and approximate quantities that could be
reused or recycled and evaluate opportunities for on­site or
local re­use and/or recycling.

X
Reuse monitoring wells throughout investigations,
remediation, and long­term monitoring.

X
Reuse dedicated materials when performing multiple rounds
of sampling of all matrices.

X

Revegetate excavated areas and/or areas disrupted by
equipment or vehicles as quickly as possible, using native
vegetation if possible. Restore as close as possible to
original conditions.

X

Include specific focus on green elements at meetings with
all parties including clients, stakeholders, regulatory
agencies, and consultants. Update project team if goals &
responsibilities change.

X
Integrate schedules to allow for resource sharing and fewer
days of field mobilization.

X
If possible, conduct work during appropriate seasons to
reduce weather delays and additional heating/cooling
demands.

X
Utilize teleconferences rather than face to face meetings
when feasible.

X
Maintain vehicles on a regular basis such as tune­ups and
proper tire inflation. Use green vehicle maintenance
products such as biodegradable lubricants. 

X
Construct and maintain engineering controls such as earth
dikes and swales to prevent upgradient surface flow into
excavated areas.

X
To the extent possible, plan for and segregate hazardous
waste and non­hazardous waste.

X
Consider local recycling program, requirements and
regulations, and incorporate them into Site activities
whenever possible.

X
Recycle all non­usable/spent equipment/materials following
completion of project.

2.3 Logistics Section

Site Demobilization efforts completed.  Temporary electrical service line capped and left in­place and land owners request.

2.4 Finance Section

2.4.1 Narrative

Environmental Restoration is the ERRS contractor.

Tetra Tech is the START contractor.

U.S. Coast Guard NSF is providing assistance through an IAG/Work Authorization.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $514,484.35 $35,515.65 6.46%

IAGs $30,000.00 $26,252.36 $3,747.64 12.49%

TAT/START $88,400.00 $88,000.00 $400.00 0.45%

Intramural Costs

Total Site Costs $668,400.00 $628,736.71 $39,663.29 5.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The
OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the
OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC Morrison is the Safety Officer, with assistance from USCG AST and START.  While ERRS contractors are working in the
Exclusion Zone, AST personnel are conducting air monitoring to ensure worker safety. The AST is screening each drum with an
UltraRae (Benzene) and MultiRae (VOC &CGI) to ensure personnel are not being exposed above the Threshold Limit Values (TLV)
as determined, and outlined in the Health & Safety Plan (HASP).  If elevated action levels are reached, AST personnel inform the
OSC. It is at this point that a work stop order is issued and PPE level adjustments are made appropriately.  To date the AST has
detected high levels of VOC’s and elevated readings of Benzene/PCE in the vicinity of the stacked drums. VOC’s however, have
not been detected on any of the perimeter air monitoring AreaRaes.

EPA Safety Office provided a Health and Safety Plan (HASP) review and conducted a site­safety audit on 10/07/2016.

2.5.2 Liaison Officer

OSC Morrison working with local officials.

2.5.3 Information Officer

OSC Morrison talked with neighboring residents before and during the removal.

A copy of the Administrative Record is available at Clearwater City Hall.

3. Participating Entities

3.1 Unified Command

Not Established for this removal action.

3.2 Cooperating Agencies

State of Minnesota, MPCA 

Clearwater Fire Department,

Stearns County Sheriff's Office,

City of Clearwater Administration and Lynden Township

4. Personnel On Site

EPA: 2 OSCs

ERRS: RM, Foreman/Equipment operator & 3 laborers.

U.S. Coast Guard NSF: 2

START: 1

5. Definition of Terms

AST, Atlantic Strike Team

CERCLA, Comprehensive Environmental Response, Compensation and Liability Act of 1990

 EPA, Environmental Protection Agency

ERRS, Emergency and Rapid Response Services

IAG, Interagency Agreement

MPCA, Minnesota Pollution Control Agency

NSF, National Strike Force

PCE, Tetrachloroethylene (perchloroethylene)

RM, Response Manager

START, Superfund Technical Assessment and Response Team

6. Additional sources of information

6.1 Internet location of additional information/report

WWW.EPAOSC.org/SolbergDrumSite

6.2 Reporting Schedule

Final Report

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
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Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final Situation Report
Solberg Enterprises Haegele Drum Site
C55H
Clearwater, MN 
Latitude: 45.3971600 Longitude: ­94.0715610 

To: Ryan Pridgeon, Clearwater Fire Dept
Mark Johnson, ATSDR
Dorene Fier­Tucker, MPCA
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Jim Augustyn, U.S. EPA
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason El­Zein, U.S. EPA
John Glover, U.S. EPA
Brian Schlieger, U.S. EPA
JoEllen M Arons LT, US Coast Guard

From: David Morrison, OSC 

Date: 1/15/2018 

Reporting Period: 10/15/2016 ­ 05/10/2017 

1. Introduction

1.1 Background

Site Number: C55H Contract Number: EP­S4­16­02

D.O. Number: 0008 Action Memo Date: 7/1/2016

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/30/2016 Start Date: 10/3/2016

Demob Date: 5/11/2017 Completion Date: 5/10/2017

CERCLIS ID: MND985685429 RCRIS ID:

ERNS No.: State Notification: MND985685429

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description

The Solberg Drum Site was a former tank scrapping business and "home­brewed" tar operation .  There were approximately 370
deteriorating drums, former USTs, and numerous smaller containers stored outside containing hazardous wastes, including tank
bottom sludge, waste oil, and other flammable liquids. 

1.1.2.1 Location

The Solberg­Haegele property is located at 2004 Daisy Circle, Clearwater, Stearns County, Minnesota, 55320. The 6.4 acre
property is part of a subdivision of residential homes and borders six other parcels.  The Clearwater River is located approximately
160 feet southeast of the Site.

1.1.2.2 Description of Threat
EPA has documented a release of hazardous substances, pollutants, or contaminants at the Site.  Many of the containers on the
Site are in poor condition and leaking.  Some of the drums at the North end of the Site were leaking a black, viscous fluid.  Similar
fluid was observed to be leaking from a number of containers and steel tanks.  In addition, there was a tank that was cut in half on
a trailer bed in the center of the Site that was filled with tar. The majority of the drums are not fit for shipment.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A removal assessment was conducted on July 22, 2015. EPA documented abandoned drums, tanks and containers with ignitable,
organic and inorganic hazardous waste at the Site. The drums were in a deteriorated condition and leaking.  There are also areas
of tar­like material spilled or discharged on the ground and a burn pile. Hazardous materials and pollutants and contaminants
include; lead, thallium, antimony, manganese, arsenic, PCE, benzo(a)anthracene, benzo(a)pyrene, dibenzo(a,h)anthracene,
benzene, and ignitable wastes. 

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date
October 3, 2016 ­ October 14,2016

The EPA mobilized contractors to evaluate and remove the abandoned wastes,  The following actions occurred during this
reporting period:

­ 370 drums of waste material, many in crumbling and leaking condition, were unstacked or overpacked and staged for sampling.

­ hundreds of pails of unknown tar­like material were staged for sampling.

­ operations for sampling were switched to level B, supplied airlines, and approximately 20 drums were opened and sampled by
the end of the week.

­Continuous air monitoring is being conducted with assistance from the U.S. Coast Guard, Atlantic Strike Team  and START to
ensure worker safety and community/neighbor protection. Significant vapors from volatile materials are being found at the drums. 
No air emissions have made it off of the site.

October 15, 2016 to May 10, 2017

 During this final operational period, EPA actions included but were not limited to the following work activities:

EPA contractors completed staging and opening drums on the site in Level B PPE.  This was followed by sample
collection for hazard categorization and analytical sampling for waste stream characterization.

USCG AST members, and EPA START contractor conducted air monitoring for volatile and flammable contaminants and
toxic particulates to ensure worker safety and perimeter monitoring to ensure neighborhood protection.

Contractors unstacked and staged over 400 pails and orphan containers on the site. Each container was opened, evaluated
and sampled for waste profiling.

 Hazardous liquids were pumped off of drums, bulked, and sent for fuel re­blending.

Solidified hazardous sludge wastes were removed from 131 non­shippable deteriorating drums.  This material was loaded
into lined dumpsters for thermal treatment.

Contractors emptied and cleaned half­cut tanks of tar wastes throughout the site.

There were also several areas on site where tar­like material had been dumped or buried and was resurfacing. EPA and its
contractor conducted soil pit investigations and soil scraping cleanup and removed contaminated soils from the site.

Overpacked 103 deteriorating drums of hazardous solids and shipped to a hazardous waste facility for incineration.

Purged, cut, and cleaned flammable sludge from steel storage tanks that were located on cement pads and on top of the
ground on the site.

Transported and disposed of all remaining identified hazardous substances, pollutants, and contaminants to a CERCLA
approved disposal facility in accordance with U.S. EPA’s Off­Site Rule.

Cut­up steel tanks and half­tanks and shipped cleaned steel for recycling.

Informed local officials (Fire Department, Sheriff’s Office, City of Clearwater, and Lynden Township) on status of removal
actions.

Conducted post cleanup soil sampling at areas of former drum or pail storage and submitted the results to the MPCA for
state remedial program evaluation.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA enforcement team is deciding on final actions for this site.

2.1.4 Progress Metrics

Waste Name Waste Code/Type Waste Volume Waste
Tracking
Number

Treatment
or
Recycled

Disposal

Hazardous Solids D008, D018 30 Cy, 11.53 tons O15968217 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Hazardous Solids D008, D018 30 Cy, 12.92 tons O15968216 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

RCRA empties N/A 5.76 T 429690 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

RCRA empties N/A 12.46 T 430807 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Flammable Liquids D001, D008, D018 (4) 275­gal totes O17026539 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Flammable Liquids D001, D008, D018 (2) 275­gal totes O17026538 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Hazardous Solids D008, D018 53 Dr­ Overpack (21 tons) O15886185 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Hazardous Solids D008, D018 50 Dr­ Overpack (19.8 tons) O15886183 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Solidified HW Sludge D008, D018 1 dumpster, 22.6 tons O15968213 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 26.83 tons O15968214 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 27.38 tons O15968215 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Non Haz solids Contaminated Soils 1 DT, 13.05 tons SD012 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 145.39 tons SD001­SD006 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 124.30 tons SD007­SD011 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums, 12.15 tons 439209 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar (100's) 5­gal Pails 29889 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 23 Drums, 8.53 tons 439646 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 26 Drums, 15.06 tons 439270 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29885 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29969 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 6 drums+(100's) Pails, 16.04 tons 439346 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Waste Materials 18.86 437038 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Scrap Metal N/A 21.5 Tons N/A Recycled Midway Iron
and Metal,
Inc. 648 NE
Lincoln Ave.
St. Cloud,
MN 56304

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0.5

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

1

Number of workers on site 5

Contaminant(s) of Concern Benzene, Lead, Flammable liquids,Tar

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

X Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 686 gallons
Unleaded Fuel Used 1689 gallons
Alternative/E­85 Fuel Used N/A gallons
Electricity from electric company 4,690 kWh

Electric Company Name and Account #
Stearns County Electric
Association,29643 Frontage Rd, St
Joseph, MN 56374

Acct. No. Confidential,PII

Electricity from sources other than the electric company N/A kWh
Solid waste recycled (Scrap metal) 21.5 Tons
Solid waste recycled (Plastic/Aluminum/Cardboard) 80 Lbs.
Water Used N/A gallons

2.2 Planning Section

2.2.1 Planned Response Activities

Post­Cleanup soil Sampling Results were submitted to the State of MN (MPCA) for remedial evaluation, if warranted..

2.2.2 Issues

None noted during this operational period.

Check if
planning
to use

Check if Not ­
Applicable

If neither box is checked
explain why SBMP will

not be used
Standard Best Management Practice (SBMP)

X
Installation of Electric Service, minimize use of gas­diesel
powered generators.

X To the extent possible, use Energy Star appliances. 

X Use programmable thermostats to minimize energy use.

X
To the extent feasible, use compact fluorescent lighting
(CFL) or LED lighting in all on­site equipment and properly
recycle CFLs or LEDs.

X
Prepare, store, and distribute documents electronically.
Utilize reusable electronic storage media or the Cloud

X Use biodegradable cleaning products.

X
Use paper with recycled content and use double­sided
printing option when document must be printed.

X
Use local staff (including subcontractors) when possible to
minimize resource consumption.

X
Utilize Environmentally Preferred Vendors/Green
Procurement

X Purchase equipment and materials locally when available.

X
Purchase materials in bulk quantities and packed in
reusable/recyclable containers to reduce packaging waste.

X
Purchase liquids in concentrated form to reduce shipping
volumes and frequencies.

X

Develop a construction waste management plan that
establishes a diversion goal, specifies processes for
identifying and segregating contaminated and
uncontaminated waste, state show/where waste will be
reused and/or recycled and safely managed and tracked. 

X

Survey on­site buildings and infrastructure to determine
material types and approximate quantities that could be
reused or recycled and evaluate opportunities for on­site or
local re­use and/or recycling.

X
Reuse monitoring wells throughout investigations,
remediation, and long­term monitoring.

X
Reuse dedicated materials when performing multiple rounds
of sampling of all matrices.

X

Revegetate excavated areas and/or areas disrupted by
equipment or vehicles as quickly as possible, using native
vegetation if possible. Restore as close as possible to
original conditions.

X

Include specific focus on green elements at meetings with
all parties including clients, stakeholders, regulatory
agencies, and consultants. Update project team if goals &
responsibilities change.

X
Integrate schedules to allow for resource sharing and fewer
days of field mobilization.

X
If possible, conduct work during appropriate seasons to
reduce weather delays and additional heating/cooling
demands.

X
Utilize teleconferences rather than face to face meetings
when feasible.

X
Maintain vehicles on a regular basis such as tune­ups and
proper tire inflation. Use green vehicle maintenance
products such as biodegradable lubricants. 

X
Construct and maintain engineering controls such as earth
dikes and swales to prevent upgradient surface flow into
excavated areas.

X
To the extent possible, plan for and segregate hazardous
waste and non­hazardous waste.

X
Consider local recycling program, requirements and
regulations, and incorporate them into Site activities
whenever possible.

X
Recycle all non­usable/spent equipment/materials following
completion of project.

2.3 Logistics Section

Site Demobilization efforts completed.  Temporary electrical service line capped and left in­place and land owners request.

2.4 Finance Section

2.4.1 Narrative

Environmental Restoration is the ERRS contractor.

Tetra Tech is the START contractor.

U.S. Coast Guard NSF is providing assistance through an IAG/Work Authorization.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $514,484.35 $35,515.65 6.46%

IAGs $30,000.00 $26,252.36 $3,747.64 12.49%

TAT/START $88,400.00 $88,000.00 $400.00 0.45%

Intramural Costs

Total Site Costs $668,400.00 $628,736.71 $39,663.29 5.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The
OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the
OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC Morrison is the Safety Officer, with assistance from USCG AST and START.  While ERRS contractors are working in the
Exclusion Zone, AST personnel are conducting air monitoring to ensure worker safety. The AST is screening each drum with an
UltraRae (Benzene) and MultiRae (VOC &CGI) to ensure personnel are not being exposed above the Threshold Limit Values (TLV)
as determined, and outlined in the Health & Safety Plan (HASP).  If elevated action levels are reached, AST personnel inform the
OSC. It is at this point that a work stop order is issued and PPE level adjustments are made appropriately.  To date the AST has
detected high levels of VOC’s and elevated readings of Benzene/PCE in the vicinity of the stacked drums. VOC’s however, have
not been detected on any of the perimeter air monitoring AreaRaes.

EPA Safety Office provided a Health and Safety Plan (HASP) review and conducted a site­safety audit on 10/07/2016.

2.5.2 Liaison Officer

OSC Morrison working with local officials.

2.5.3 Information Officer

OSC Morrison talked with neighboring residents before and during the removal.

A copy of the Administrative Record is available at Clearwater City Hall.

3. Participating Entities

3.1 Unified Command

Not Established for this removal action.

3.2 Cooperating Agencies

State of Minnesota, MPCA 

Clearwater Fire Department,

Stearns County Sheriff's Office,

City of Clearwater Administration and Lynden Township

4. Personnel On Site

EPA: 2 OSCs

ERRS: RM, Foreman/Equipment operator & 3 laborers.

U.S. Coast Guard NSF: 2

START: 1

5. Definition of Terms

AST, Atlantic Strike Team

CERCLA, Comprehensive Environmental Response, Compensation and Liability Act of 1990

 EPA, Environmental Protection Agency

ERRS, Emergency and Rapid Response Services

IAG, Interagency Agreement

MPCA, Minnesota Pollution Control Agency

NSF, National Strike Force

PCE, Tetrachloroethylene (perchloroethylene)

RM, Response Manager

START, Superfund Technical Assessment and Response Team

6. Additional sources of information

6.1 Internet location of additional information/report

WWW.EPAOSC.org/SolbergDrumSite

6.2 Reporting Schedule

Final Report

7. Situational Reference Materials

No information available at this time.
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Solberg Enterprises Haegele Drum Site ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final Situation Report
Solberg Enterprises Haegele Drum Site
C55H
Clearwater, MN 
Latitude: 45.3971600 Longitude: ­94.0715610 

To: Ryan Pridgeon, Clearwater Fire Dept
Mark Johnson, ATSDR
Dorene Fier­Tucker, MPCA
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Jim Augustyn, U.S. EPA
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason El­Zein, U.S. EPA
John Glover, U.S. EPA
Brian Schlieger, U.S. EPA
JoEllen M Arons LT, US Coast Guard

From: David Morrison, OSC 

Date: 1/15/2018 

Reporting Period: 10/15/2016 ­ 05/10/2017 

1. Introduction

1.1 Background

Site Number: C55H Contract Number: EP­S4­16­02

D.O. Number: 0008 Action Memo Date: 7/1/2016

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/30/2016 Start Date: 10/3/2016

Demob Date: 5/11/2017 Completion Date: 5/10/2017

CERCLIS ID: MND985685429 RCRIS ID:

ERNS No.: State Notification: MND985685429

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description

The Solberg Drum Site was a former tank scrapping business and "home­brewed" tar operation .  There were approximately 370
deteriorating drums, former USTs, and numerous smaller containers stored outside containing hazardous wastes, including tank
bottom sludge, waste oil, and other flammable liquids. 

1.1.2.1 Location

The Solberg­Haegele property is located at 2004 Daisy Circle, Clearwater, Stearns County, Minnesota, 55320. The 6.4 acre
property is part of a subdivision of residential homes and borders six other parcels.  The Clearwater River is located approximately
160 feet southeast of the Site.

1.1.2.2 Description of Threat
EPA has documented a release of hazardous substances, pollutants, or contaminants at the Site.  Many of the containers on the
Site are in poor condition and leaking.  Some of the drums at the North end of the Site were leaking a black, viscous fluid.  Similar
fluid was observed to be leaking from a number of containers and steel tanks.  In addition, there was a tank that was cut in half on
a trailer bed in the center of the Site that was filled with tar. The majority of the drums are not fit for shipment.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A removal assessment was conducted on July 22, 2015. EPA documented abandoned drums, tanks and containers with ignitable,
organic and inorganic hazardous waste at the Site. The drums were in a deteriorated condition and leaking.  There are also areas
of tar­like material spilled or discharged on the ground and a burn pile. Hazardous materials and pollutants and contaminants
include; lead, thallium, antimony, manganese, arsenic, PCE, benzo(a)anthracene, benzo(a)pyrene, dibenzo(a,h)anthracene,
benzene, and ignitable wastes. 

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date
October 3, 2016 ­ October 14,2016

The EPA mobilized contractors to evaluate and remove the abandoned wastes,  The following actions occurred during this
reporting period:

­ 370 drums of waste material, many in crumbling and leaking condition, were unstacked or overpacked and staged for sampling.

­ hundreds of pails of unknown tar­like material were staged for sampling.

­ operations for sampling were switched to level B, supplied airlines, and approximately 20 drums were opened and sampled by
the end of the week.

­Continuous air monitoring is being conducted with assistance from the U.S. Coast Guard, Atlantic Strike Team  and START to
ensure worker safety and community/neighbor protection. Significant vapors from volatile materials are being found at the drums. 
No air emissions have made it off of the site.

October 15, 2016 to May 10, 2017

 During this final operational period, EPA actions included but were not limited to the following work activities:

EPA contractors completed staging and opening drums on the site in Level B PPE.  This was followed by sample
collection for hazard categorization and analytical sampling for waste stream characterization.

USCG AST members, and EPA START contractor conducted air monitoring for volatile and flammable contaminants and
toxic particulates to ensure worker safety and perimeter monitoring to ensure neighborhood protection.

Contractors unstacked and staged over 400 pails and orphan containers on the site. Each container was opened, evaluated
and sampled for waste profiling.

 Hazardous liquids were pumped off of drums, bulked, and sent for fuel re­blending.

Solidified hazardous sludge wastes were removed from 131 non­shippable deteriorating drums.  This material was loaded
into lined dumpsters for thermal treatment.

Contractors emptied and cleaned half­cut tanks of tar wastes throughout the site.

There were also several areas on site where tar­like material had been dumped or buried and was resurfacing. EPA and its
contractor conducted soil pit investigations and soil scraping cleanup and removed contaminated soils from the site.

Overpacked 103 deteriorating drums of hazardous solids and shipped to a hazardous waste facility for incineration.

Purged, cut, and cleaned flammable sludge from steel storage tanks that were located on cement pads and on top of the
ground on the site.

Transported and disposed of all remaining identified hazardous substances, pollutants, and contaminants to a CERCLA
approved disposal facility in accordance with U.S. EPA’s Off­Site Rule.

Cut­up steel tanks and half­tanks and shipped cleaned steel for recycling.

Informed local officials (Fire Department, Sheriff’s Office, City of Clearwater, and Lynden Township) on status of removal
actions.

Conducted post cleanup soil sampling at areas of former drum or pail storage and submitted the results to the MPCA for
state remedial program evaluation.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA enforcement team is deciding on final actions for this site.

2.1.4 Progress Metrics

Waste Name Waste Code/Type Waste Volume Waste
Tracking
Number

Treatment
or
Recycled

Disposal

Hazardous Solids D008, D018 30 Cy, 11.53 tons O15968217 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Hazardous Solids D008, D018 30 Cy, 12.92 tons O15968216 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

RCRA empties N/A 5.76 T 429690 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

RCRA empties N/A 12.46 T 430807 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Flammable Liquids D001, D008, D018 (4) 275­gal totes O17026539 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Flammable Liquids D001, D008, D018 (2) 275­gal totes O17026538 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Hazardous Solids D008, D018 53 Dr­ Overpack (21 tons) O15886185 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Hazardous Solids D008, D018 50 Dr­ Overpack (19.8 tons) O15886183 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Solidified HW Sludge D008, D018 1 dumpster, 22.6 tons O15968213 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 26.83 tons O15968214 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 27.38 tons O15968215 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Non Haz solids Contaminated Soils 1 DT, 13.05 tons SD012 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 145.39 tons SD001­SD006 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 124.30 tons SD007­SD011 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums, 12.15 tons 439209 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar (100's) 5­gal Pails 29889 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 23 Drums, 8.53 tons 439646 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 26 Drums, 15.06 tons 439270 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29885 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29969 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 6 drums+(100's) Pails, 16.04 tons 439346 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Waste Materials 18.86 437038 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Scrap Metal N/A 21.5 Tons N/A Recycled Midway Iron
and Metal,
Inc. 648 NE
Lincoln Ave.
St. Cloud,
MN 56304

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0.5

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

1

Number of workers on site 5

Contaminant(s) of Concern Benzene, Lead, Flammable liquids,Tar

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

X Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 686 gallons
Unleaded Fuel Used 1689 gallons
Alternative/E­85 Fuel Used N/A gallons
Electricity from electric company 4,690 kWh

Electric Company Name and Account #
Stearns County Electric
Association,29643 Frontage Rd, St
Joseph, MN 56374

Acct. No. Confidential,PII

Electricity from sources other than the electric company N/A kWh
Solid waste recycled (Scrap metal) 21.5 Tons
Solid waste recycled (Plastic/Aluminum/Cardboard) 80 Lbs.
Water Used N/A gallons

2.2 Planning Section

2.2.1 Planned Response Activities

Post­Cleanup soil Sampling Results were submitted to the State of MN (MPCA) for remedial evaluation, if warranted..

2.2.2 Issues

None noted during this operational period.

Check if
planning
to use

Check if Not ­
Applicable

If neither box is checked
explain why SBMP will

not be used
Standard Best Management Practice (SBMP)

X
Installation of Electric Service, minimize use of gas­diesel
powered generators.

X To the extent possible, use Energy Star appliances. 

X Use programmable thermostats to minimize energy use.

X
To the extent feasible, use compact fluorescent lighting
(CFL) or LED lighting in all on­site equipment and properly
recycle CFLs or LEDs.

X
Prepare, store, and distribute documents electronically.
Utilize reusable electronic storage media or the Cloud

X Use biodegradable cleaning products.

X
Use paper with recycled content and use double­sided
printing option when document must be printed.

X
Use local staff (including subcontractors) when possible to
minimize resource consumption.

X
Utilize Environmentally Preferred Vendors/Green
Procurement

X Purchase equipment and materials locally when available.

X
Purchase materials in bulk quantities and packed in
reusable/recyclable containers to reduce packaging waste.

X
Purchase liquids in concentrated form to reduce shipping
volumes and frequencies.

X

Develop a construction waste management plan that
establishes a diversion goal, specifies processes for
identifying and segregating contaminated and
uncontaminated waste, state show/where waste will be
reused and/or recycled and safely managed and tracked. 

X

Survey on­site buildings and infrastructure to determine
material types and approximate quantities that could be
reused or recycled and evaluate opportunities for on­site or
local re­use and/or recycling.

X
Reuse monitoring wells throughout investigations,
remediation, and long­term monitoring.

X
Reuse dedicated materials when performing multiple rounds
of sampling of all matrices.

X

Revegetate excavated areas and/or areas disrupted by
equipment or vehicles as quickly as possible, using native
vegetation if possible. Restore as close as possible to
original conditions.

X

Include specific focus on green elements at meetings with
all parties including clients, stakeholders, regulatory
agencies, and consultants. Update project team if goals &
responsibilities change.

X
Integrate schedules to allow for resource sharing and fewer
days of field mobilization.

X
If possible, conduct work during appropriate seasons to
reduce weather delays and additional heating/cooling
demands.

X
Utilize teleconferences rather than face to face meetings
when feasible.

X
Maintain vehicles on a regular basis such as tune­ups and
proper tire inflation. Use green vehicle maintenance
products such as biodegradable lubricants. 

X
Construct and maintain engineering controls such as earth
dikes and swales to prevent upgradient surface flow into
excavated areas.

X
To the extent possible, plan for and segregate hazardous
waste and non­hazardous waste.

X
Consider local recycling program, requirements and
regulations, and incorporate them into Site activities
whenever possible.

X
Recycle all non­usable/spent equipment/materials following
completion of project.

2.3 Logistics Section

Site Demobilization efforts completed.  Temporary electrical service line capped and left in­place and land owners request.

2.4 Finance Section

2.4.1 Narrative

Environmental Restoration is the ERRS contractor.

Tetra Tech is the START contractor.

U.S. Coast Guard NSF is providing assistance through an IAG/Work Authorization.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $514,484.35 $35,515.65 6.46%

IAGs $30,000.00 $26,252.36 $3,747.64 12.49%

TAT/START $88,400.00 $88,000.00 $400.00 0.45%

Intramural Costs

Total Site Costs $668,400.00 $628,736.71 $39,663.29 5.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The
OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the
OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC Morrison is the Safety Officer, with assistance from USCG AST and START.  While ERRS contractors are working in the
Exclusion Zone, AST personnel are conducting air monitoring to ensure worker safety. The AST is screening each drum with an
UltraRae (Benzene) and MultiRae (VOC &CGI) to ensure personnel are not being exposed above the Threshold Limit Values (TLV)
as determined, and outlined in the Health & Safety Plan (HASP).  If elevated action levels are reached, AST personnel inform the
OSC. It is at this point that a work stop order is issued and PPE level adjustments are made appropriately.  To date the AST has
detected high levels of VOC’s and elevated readings of Benzene/PCE in the vicinity of the stacked drums. VOC’s however, have
not been detected on any of the perimeter air monitoring AreaRaes.

EPA Safety Office provided a Health and Safety Plan (HASP) review and conducted a site­safety audit on 10/07/2016.

2.5.2 Liaison Officer

OSC Morrison working with local officials.

2.5.3 Information Officer

OSC Morrison talked with neighboring residents before and during the removal.

A copy of the Administrative Record is available at Clearwater City Hall.

3. Participating Entities

3.1 Unified Command

Not Established for this removal action.

3.2 Cooperating Agencies

State of Minnesota, MPCA 

Clearwater Fire Department,

Stearns County Sheriff's Office,

City of Clearwater Administration and Lynden Township

4. Personnel On Site

EPA: 2 OSCs

ERRS: RM, Foreman/Equipment operator & 3 laborers.

U.S. Coast Guard NSF: 2

START: 1

5. Definition of Terms

AST, Atlantic Strike Team

CERCLA, Comprehensive Environmental Response, Compensation and Liability Act of 1990

 EPA, Environmental Protection Agency

ERRS, Emergency and Rapid Response Services

IAG, Interagency Agreement

MPCA, Minnesota Pollution Control Agency

NSF, National Strike Force

PCE, Tetrachloroethylene (perchloroethylene)

RM, Response Manager

START, Superfund Technical Assessment and Response Team

6. Additional sources of information

6.1 Internet location of additional information/report

WWW.EPAOSC.org/SolbergDrumSite

6.2 Reporting Schedule

Final Report

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
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Solberg Enterprises Haegele Drum Site ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final Situation Report
Solberg Enterprises Haegele Drum Site
C55H
Clearwater, MN 
Latitude: 45.3971600 Longitude: ­94.0715610 

To: Ryan Pridgeon, Clearwater Fire Dept
Mark Johnson, ATSDR
Dorene Fier­Tucker, MPCA
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Jim Augustyn, U.S. EPA
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason El­Zein, U.S. EPA
John Glover, U.S. EPA
Brian Schlieger, U.S. EPA
JoEllen M Arons LT, US Coast Guard

From: David Morrison, OSC 

Date: 1/15/2018 

Reporting Period: 10/15/2016 ­ 05/10/2017 

1. Introduction

1.1 Background

Site Number: C55H Contract Number: EP­S4­16­02

D.O. Number: 0008 Action Memo Date: 7/1/2016

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/30/2016 Start Date: 10/3/2016

Demob Date: 5/11/2017 Completion Date: 5/10/2017

CERCLIS ID: MND985685429 RCRIS ID:

ERNS No.: State Notification: MND985685429

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description

The Solberg Drum Site was a former tank scrapping business and "home­brewed" tar operation .  There were approximately 370
deteriorating drums, former USTs, and numerous smaller containers stored outside containing hazardous wastes, including tank
bottom sludge, waste oil, and other flammable liquids. 

1.1.2.1 Location

The Solberg­Haegele property is located at 2004 Daisy Circle, Clearwater, Stearns County, Minnesota, 55320. The 6.4 acre
property is part of a subdivision of residential homes and borders six other parcels.  The Clearwater River is located approximately
160 feet southeast of the Site.

1.1.2.2 Description of Threat
EPA has documented a release of hazardous substances, pollutants, or contaminants at the Site.  Many of the containers on the
Site are in poor condition and leaking.  Some of the drums at the North end of the Site were leaking a black, viscous fluid.  Similar
fluid was observed to be leaking from a number of containers and steel tanks.  In addition, there was a tank that was cut in half on
a trailer bed in the center of the Site that was filled with tar. The majority of the drums are not fit for shipment.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A removal assessment was conducted on July 22, 2015. EPA documented abandoned drums, tanks and containers with ignitable,
organic and inorganic hazardous waste at the Site. The drums were in a deteriorated condition and leaking.  There are also areas
of tar­like material spilled or discharged on the ground and a burn pile. Hazardous materials and pollutants and contaminants
include; lead, thallium, antimony, manganese, arsenic, PCE, benzo(a)anthracene, benzo(a)pyrene, dibenzo(a,h)anthracene,
benzene, and ignitable wastes. 

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date
October 3, 2016 ­ October 14,2016

The EPA mobilized contractors to evaluate and remove the abandoned wastes,  The following actions occurred during this
reporting period:

­ 370 drums of waste material, many in crumbling and leaking condition, were unstacked or overpacked and staged for sampling.

­ hundreds of pails of unknown tar­like material were staged for sampling.

­ operations for sampling were switched to level B, supplied airlines, and approximately 20 drums were opened and sampled by
the end of the week.

­Continuous air monitoring is being conducted with assistance from the U.S. Coast Guard, Atlantic Strike Team  and START to
ensure worker safety and community/neighbor protection. Significant vapors from volatile materials are being found at the drums. 
No air emissions have made it off of the site.

October 15, 2016 to May 10, 2017

 During this final operational period, EPA actions included but were not limited to the following work activities:

EPA contractors completed staging and opening drums on the site in Level B PPE.  This was followed by sample
collection for hazard categorization and analytical sampling for waste stream characterization.

USCG AST members, and EPA START contractor conducted air monitoring for volatile and flammable contaminants and
toxic particulates to ensure worker safety and perimeter monitoring to ensure neighborhood protection.

Contractors unstacked and staged over 400 pails and orphan containers on the site. Each container was opened, evaluated
and sampled for waste profiling.

 Hazardous liquids were pumped off of drums, bulked, and sent for fuel re­blending.

Solidified hazardous sludge wastes were removed from 131 non­shippable deteriorating drums.  This material was loaded
into lined dumpsters for thermal treatment.

Contractors emptied and cleaned half­cut tanks of tar wastes throughout the site.

There were also several areas on site where tar­like material had been dumped or buried and was resurfacing. EPA and its
contractor conducted soil pit investigations and soil scraping cleanup and removed contaminated soils from the site.

Overpacked 103 deteriorating drums of hazardous solids and shipped to a hazardous waste facility for incineration.

Purged, cut, and cleaned flammable sludge from steel storage tanks that were located on cement pads and on top of the
ground on the site.

Transported and disposed of all remaining identified hazardous substances, pollutants, and contaminants to a CERCLA
approved disposal facility in accordance with U.S. EPA’s Off­Site Rule.

Cut­up steel tanks and half­tanks and shipped cleaned steel for recycling.

Informed local officials (Fire Department, Sheriff’s Office, City of Clearwater, and Lynden Township) on status of removal
actions.

Conducted post cleanup soil sampling at areas of former drum or pail storage and submitted the results to the MPCA for
state remedial program evaluation.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA enforcement team is deciding on final actions for this site.

2.1.4 Progress Metrics

Waste Name Waste Code/Type Waste Volume Waste
Tracking
Number

Treatment
or
Recycled

Disposal

Hazardous Solids D008, D018 30 Cy, 11.53 tons O15968217 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Hazardous Solids D008, D018 30 Cy, 12.92 tons O15968216 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

RCRA empties N/A 5.76 T 429690 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

RCRA empties N/A 12.46 T 430807 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Flammable Liquids D001, D008, D018 (4) 275­gal totes O17026539 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Flammable Liquids D001, D008, D018 (2) 275­gal totes O17026538 Recycled Systeck
Environmental
2701 N 145th
E Ave, Tulsa,
OK 74116

Hazardous Solids D008, D018 53 Dr­ Overpack (21 tons) O15886185 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Hazardous Solids D008, D018 50 Dr­ Overpack (19.8 tons) O15886183 Incineration Ross
Incineration
Services
36790 Giles
Road,
Grafton, OH
44044

Solidified HW Sludge D008, D018 1 dumpster, 22.6 tons O15968213 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 26.83 tons O15968214 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Solidified HW Sludge D008, D018 1 dumpster, 27.38 tons O15968215 Incineration Heritage­WTI
1250 St.
George
Street, East
Liverpool, OH
43920

Non Haz solids Contaminated Soils 1 DT, 13.05 tons SD012 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 145.39 tons SD001­SD006 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Contaminated Soils 6 DTs, 124.30 tons SD007­SD011 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums, 12.15 tons 439209 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar (100's) 5­gal Pails 29889 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 23 Drums, 8.53 tons 439646 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 26 Drums, 15.06 tons 439270 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29885 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 27 Drums 29969 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Tar & Debris Semi­solid Tar 6 drums+(100's) Pails, 16.04 tons 439346 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Non Haz solids Waste Materials 18.86 437038 N/A Spruce Ridge
Industrial
Landfill 12755
137th Ave,
Glencoe, MN
55336

Scrap Metal N/A 21.5 Tons N/A Recycled Midway Iron
and Metal,
Inc. 648 NE
Lincoln Ave.
St. Cloud,
MN 56304

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0.5

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

1

Number of workers on site 5

Contaminant(s) of Concern Benzene, Lead, Flammable liquids,Tar

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
Precedent­Setting HQ Consultations (e.g., fracking,
asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

X Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 686 gallons
Unleaded Fuel Used 1689 gallons
Alternative/E­85 Fuel Used N/A gallons
Electricity from electric company 4,690 kWh

Electric Company Name and Account #
Stearns County Electric
Association,29643 Frontage Rd, St
Joseph, MN 56374

Acct. No. Confidential,PII

Electricity from sources other than the electric company N/A kWh
Solid waste recycled (Scrap metal) 21.5 Tons
Solid waste recycled (Plastic/Aluminum/Cardboard) 80 Lbs.
Water Used N/A gallons

2.2 Planning Section

2.2.1 Planned Response Activities

Post­Cleanup soil Sampling Results were submitted to the State of MN (MPCA) for remedial evaluation, if warranted..

2.2.2 Issues

None noted during this operational period.

Check if
planning
to use

Check if Not ­
Applicable

If neither box is checked
explain why SBMP will

not be used
Standard Best Management Practice (SBMP)

X
Installation of Electric Service, minimize use of gas­diesel
powered generators.

X To the extent possible, use Energy Star appliances. 

X Use programmable thermostats to minimize energy use.

X
To the extent feasible, use compact fluorescent lighting
(CFL) or LED lighting in all on­site equipment and properly
recycle CFLs or LEDs.

X
Prepare, store, and distribute documents electronically.
Utilize reusable electronic storage media or the Cloud

X Use biodegradable cleaning products.

X
Use paper with recycled content and use double­sided
printing option when document must be printed.

X
Use local staff (including subcontractors) when possible to
minimize resource consumption.

X
Utilize Environmentally Preferred Vendors/Green
Procurement

X Purchase equipment and materials locally when available.

X
Purchase materials in bulk quantities and packed in
reusable/recyclable containers to reduce packaging waste.

X
Purchase liquids in concentrated form to reduce shipping
volumes and frequencies.

X

Develop a construction waste management plan that
establishes a diversion goal, specifies processes for
identifying and segregating contaminated and
uncontaminated waste, state show/where waste will be
reused and/or recycled and safely managed and tracked. 

X

Survey on­site buildings and infrastructure to determine
material types and approximate quantities that could be
reused or recycled and evaluate opportunities for on­site or
local re­use and/or recycling.

X
Reuse monitoring wells throughout investigations,
remediation, and long­term monitoring.

X
Reuse dedicated materials when performing multiple rounds
of sampling of all matrices.

X

Revegetate excavated areas and/or areas disrupted by
equipment or vehicles as quickly as possible, using native
vegetation if possible. Restore as close as possible to
original conditions.

X

Include specific focus on green elements at meetings with
all parties including clients, stakeholders, regulatory
agencies, and consultants. Update project team if goals &
responsibilities change.

X
Integrate schedules to allow for resource sharing and fewer
days of field mobilization.

X
If possible, conduct work during appropriate seasons to
reduce weather delays and additional heating/cooling
demands.

X
Utilize teleconferences rather than face to face meetings
when feasible.

X
Maintain vehicles on a regular basis such as tune­ups and
proper tire inflation. Use green vehicle maintenance
products such as biodegradable lubricants. 

X
Construct and maintain engineering controls such as earth
dikes and swales to prevent upgradient surface flow into
excavated areas.

X
To the extent possible, plan for and segregate hazardous
waste and non­hazardous waste.

X
Consider local recycling program, requirements and
regulations, and incorporate them into Site activities
whenever possible.

X
Recycle all non­usable/spent equipment/materials following
completion of project.

2.3 Logistics Section

Site Demobilization efforts completed.  Temporary electrical service line capped and left in­place and land owners request.

2.4 Finance Section

2.4.1 Narrative

Environmental Restoration is the ERRS contractor.

Tetra Tech is the START contractor.

U.S. Coast Guard NSF is providing assistance through an IAG/Work Authorization.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $514,484.35 $35,515.65 6.46%

IAGs $30,000.00 $26,252.36 $3,747.64 12.49%

TAT/START $88,400.00 $88,000.00 $400.00 0.45%

Intramural Costs

Total Site Costs $668,400.00 $628,736.71 $39,663.29 5.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The
OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the
OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC Morrison is the Safety Officer, with assistance from USCG AST and START.  While ERRS contractors are working in the
Exclusion Zone, AST personnel are conducting air monitoring to ensure worker safety. The AST is screening each drum with an
UltraRae (Benzene) and MultiRae (VOC &CGI) to ensure personnel are not being exposed above the Threshold Limit Values (TLV)
as determined, and outlined in the Health & Safety Plan (HASP).  If elevated action levels are reached, AST personnel inform the
OSC. It is at this point that a work stop order is issued and PPE level adjustments are made appropriately.  To date the AST has
detected high levels of VOC’s and elevated readings of Benzene/PCE in the vicinity of the stacked drums. VOC’s however, have
not been detected on any of the perimeter air monitoring AreaRaes.

EPA Safety Office provided a Health and Safety Plan (HASP) review and conducted a site­safety audit on 10/07/2016.

2.5.2 Liaison Officer

OSC Morrison working with local officials.

2.5.3 Information Officer

OSC Morrison talked with neighboring residents before and during the removal.

A copy of the Administrative Record is available at Clearwater City Hall.

3. Participating Entities

3.1 Unified Command

Not Established for this removal action.

3.2 Cooperating Agencies

State of Minnesota, MPCA 

Clearwater Fire Department,

Stearns County Sheriff's Office,

City of Clearwater Administration and Lynden Township

4. Personnel On Site

EPA: 2 OSCs

ERRS: RM, Foreman/Equipment operator & 3 laborers.

U.S. Coast Guard NSF: 2

START: 1

5. Definition of Terms

AST, Atlantic Strike Team

CERCLA, Comprehensive Environmental Response, Compensation and Liability Act of 1990

 EPA, Environmental Protection Agency

ERRS, Emergency and Rapid Response Services

IAG, Interagency Agreement

MPCA, Minnesota Pollution Control Agency

NSF, National Strike Force

PCE, Tetrachloroethylene (perchloroethylene)

RM, Response Manager

START, Superfund Technical Assessment and Response Team

6. Additional sources of information

6.1 Internet location of additional information/report

WWW.EPAOSC.org/SolbergDrumSite

6.2 Reporting Schedule

Final Report

7. Situational Reference Materials

No information available at this time.


